GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR & RD Dept. - Vizianagaram District – PMGSY – RCPLWE – Package No. AP 2018P1 (3 Road works) & Package No. AP 2018P2 (4 Road works) in Parvathipuram Mandal Estimate Cost Rs.81.91 Lakhs - Revised Administrative Sanction (RAS) for Rs.209.25 lakhs against the Original Administrative Sanction (OAS) amount of Rs.187.72 lakhs – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.578 **Dated.11.07.2022**

Read the following:-

1. G.O.Rt.No.68, PR & RD (Progs. II) Dept., dt.18.12.2017.
2. From the Engineer-in-Chief, PR, A.P., Vijayawada letter No. AEE9/DEE3/Package No. AP 2018P1 & AP 2018P2/VZM/2019, dt.11.04.2022.

....

O R D E R:-

In the G.O. 1st read above, the works "Package No.AP 2018P1 (3 Road works) & Package No.AP 2018P2 (4 Road works) i.e. Package No.AP2018P1 - (1) Road from Koraput - R&B road 4/800 Km to Rangalguda, Estimate Cost Rs.81.75 Lakhs (2) Road from Koraput road to Panasabadhra, Estimate Cost Rs.10.37 Lakhs and (3) Road from Sangamvalasa to N. Gadabavalasa, Estt. Cost Rs.122.51 Lakhs and Package No.AP2018P2 – (1) Road from Velagavalasa R&B Road to Latchannadoravalasa, Estimate Cost Rs.30.54 Lakhs, (2) Road from Pedabondapalli – Surampeta road to Gadabavalasa, Estimate Cost Rs.24.06 Lakhs, (3) Road from Sudigam to Indupuram, Estimate Cost Rs.161.51 Lakhs and (4) Road from Dokiseela road to Deppivalasa, Estimate Cost Rs.81.91 Lakhs in Parvathipuram Mandal in Vizianagaram District were administratively sanctioned.

2. In the letter second read above, the Engineer-in-Chief, Panchayat Raj has stated that the above work has been executed by M/s Sri Srinivasa Constructions, Special Class (Civil) Contractor, Bobbili at 19.89 % excess than estimated rates priced with 2017-18 SSR for which, time for completion given was 12 months i.e., up to dt.15.10.2019. The main variation in cost is due to excess tender percentage which is to be borne by State Government as per PMGSY guidelines. The bifurcation of MoRD share and State share as per funding pattern after scrutiny is as below:

(Rs. in lakhs)

Sanction	GoI Share	State Share	Total	Reasons
As per OAS	112.63	75.09	187.72	1.Tender Percentage with GST – 2.Excess in Seignorage charges with GST
As per RAS now proposed	112.63	96.62	209.25	
Additional amount Required	0.00	21.53	21.53	

3. The Engineer-in-Chief, Panchayat Raj, A.P., has therefore requested to accord Revised Administrative Sanction for an amount of Rs.209.25 lakhs as against the Original Administrative Sanction (OAS) amount of Rs.187.72 lakhs, due to tender percentage with GST and excess in seignorage charges with GST.

4. In the circumstances stated above, Government, after careful examination, hereby accord Revised Administrative Sanction for the work "Package No. AP 2018P1 (3 Road works) & Package No. AP 2018P2 (4 Road works) as indicated in para 1 above, for an amount of Rs.209.25 lakhs as against the Original Administrative Sanction (OAS) amount of Rs.187.72 lakhs, due to tender percentage with GST and excess in seignorage charges with GST.

(P.T.O)

5. The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada is therefore, requested to take further necessary action in the matter, accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada
The Superintending Engineer, PR Circle, Vizianagaram
Copy to:-
The Director of Treasuries & Accounts, A.P., Vijayawada
The District Treasury Officer, Vizianagaram Dist.
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, Works & Accounts, A.P., Vijayawada
The Finance (FMU – Works) Dept.
The OSD to Deputy Chief Minister, PR & RD
The P.S. to Prl. Secy. to Govt., PR & RD
SC/SF

//FORWARDED :: BY ORDER//

S.M.S.

SECTION OFFICER